QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: Murray State University
Report Quarter: 2012-2 (April)
Print Date: 04/20/2012
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

Postsecondary Education Cabinet/Murray State University

Acquire Farm Laboratory Land Calloway 2010-2012 Awaiting Initiation by Agency
Acquire Land Calloway 2010-2012 Awaiting Initiation by Agency
Complete Business and Research Center Tenant Calloway 2010-2012 In Construction 1 06/27/12
Construct College Courts Housing Calloway 2008-2010 Awaiting Initiation by Agency
Construct Electrical Generation Plant Calloway 2008-2010 Complete/In Warranty 100 12/31/11 07/31/11
Construct Livestock Instructional Laboratory Calloway 2010-2012 Awaiting Initiation by Agency
Construct Multipurpose Practice Facility Calloway 2010-2012 In Construction 5 12/12/12
Construct New Breathitt Veterinary Center Calloway 2010-2012 Awaiting Initiation by Agency
* Construct New Science Complex - Phase III Calloway 2006-2008 Complete/Not Closed Out 100 04/30/09 05/01/09
Construct Open-Sided Stall Barn at Expo Center Calloway 2010-2012 Awaiting Initiation by Agency
Construct Paducah Regional Campus Facility Calloway 2010-2012 Design/Phase B

Comments: Project is being funded by McCracken County Fiscal Court with MSU as agent.

Demolish Ordway Hall Calloway 2010-2012 Awaiting Initiation by Agency
Install Sprinkler System - Blackburn Science Building Calloway 2010-2012 Awaiting Initiation by Agency
Renovate A. Carman Pavilion - Completion Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Blackburn Science Calloway 2010-2012 Awaiting Initiation by Agency
Renovate College Courts Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Curris Center T'Room & Food Svc. Equip. Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Elizabeth Hall Calloway 2010-2012 In Construction 13 08/02/12
Renovate Lovett Auditorium Calloway 2010-2012 Awaiting Initiation by Agency
Renovate Pogue Library Electric and HVAC Calloway 2010-2012 Awaiting Initiation by Agency
Replace Breathitt Veterinary Center Heating & System Calloway 2010-2012 Awaiting Initiation by Agency
Replace Central Plant Boilers Calloway 2010-2012 Awaiting Initiation by Agency
Upgrade Applied Science Electrical System Calloway 2010-2012 Awaiting Initiation by Agency
Upgrade Campus Electrical Distribution System Calloway 2010-2012 Awaiting Initiation by Agency

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund) .
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